


Ford – Meridian – Walbridge Working Together



Ford crisis team arrives on site with Walbridge



19 tools removed in 48 hours under adverse conditions

Ford tools shipped to UK & Ontario sites

Nottingham, UK 1st F150 casting shots

Nottingham, UK 1st F150 production & PV parts



DTP planned production re-start



May

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

1 am - Fire at Meridian Eaton Rapids site
6 am - Ford notified

Initial assessment inside facility & plan to secure building & remove Ford tools developed

Tools inspected, repaired & modified. Structural, facility & Utility repairs initiated

Strathroy, Ontario 1st Explorer casting shots

Strathroy, Ontario 1st Production & PV parts

Eaton Rapids plan for 1st Super Duty & Expedition casting shots

